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NEW JERSEY DEPARTMENT OF TRANSPORTATION 
Route 82 (Morris Avenue) Bridge over Rahway River Bridge Replacement  

Union and Springfield Townships, Union County  
Public Information Center  

Wednesday, September 23, 2015, 4:00 – 7:00 p.m. 
 

The New Jersey Department of Transportation (NJDOT), 
committed to developing transportation improvements that 
best balance transportation needs, the environment, 
community concerns and cost, will hold a Public 
Information Center to inform local residents, officials, and 
the business community about the proposed Route 82 
(Morris Avenue) Bridge over Rahway River Bridge 
Replacement Project. You are encouraged to participate by 
providing comments at the meeting, by mail, or e-mail. 

The Meeting 

The Public Information Center will be held at the Union 
Township - Town Hall, 1976 Morris Avenue, Union on 
Wednesday, September 23, 2015 from 4:00 to 7:00 pm.  
You will have an opportunity to review exhibits of the 
proposed project, ask questions and share information with 
NJDOT staff members.   

Project Background 

Route 82 (Morris Avenue) over the Rahway River is a Bridge 
Replacement Project. This project will seek to minimize traffic 
and community impacts during construction, improve 
hydraulic flow and alleviate flooding issues, and minimize 
impacts to environmentally sensitive areas, including historic 
districts, parklands and wetlands. 

Construction Staging and Traffic Control 

The new bridge will be built in stages to minimize traffic 
impacts. The bridge currently carries two (2) lanes of traffic 
in each direction. During demolition and construction over 
summer months – school recess from June to September – 
the bridge and will carry one (1) lane of traffic in each 
direction. Route 82 will then operate all lanes from 
September to June. A temporary bridge will be used 
throughout construction. Fabrication and pre-assembly of the 
new bridge will take place “offline”, or adjacent to the 
roadway, in order to allow full operation of all lanes 
throughout the majority of the two-year construction phase.  

Stage 1: Two (2) lanes of traffic in each direction will be 
maintained through this stage. The north side of the 
proposed bridge will be built during this stage and it will rest 
on temporary footings north of the existing bridge. This is 
expected to take place between September and June. 

Stage 2: One (1) lane of traffic will be maintained during this 
stage on the north side of the existing bridge. Washington 
Avenue will be temporarily closed. The south side of the 
existing bridge will be closed while a temporary bridge is 
constructed in its place. This is expected to take place in 
June after school ends. 
 
 

Stage 3: Route 82 traffic will shift onto the temporary bridge on 
the south side where there will be one (1) lane in each direction. 
Washington Avenue will remain temporarily closed. The north 
side of the existing bridge will be demolished and permanent 
footings will be constructed on the north side. This is expected 
to take place in July. 

Stage 4: Traffic and striping on Route 82 will remain the same 
as it was in Stage 3. The new bridge will be moved into place 
onto the permanent footings and construction on the north side 
will be completed. The temporary footings will be demolished. 
This is expected to take place in the month of August.  

Stage 5: Two (2) lanes of Route 82 westbound traffic will be 
shifted onto the newly constructed bridge and Two (2) lanes of 
Route 82 eastbound traffic will be shifted onto the temporary 
bridge. The south side of the proposed bridge will be built during 
this stage and will rest on temporary footings south of the 
existing bridge. This is expected to take place between 
September and June. 

Stage 6: One (1) lane of traffic will be maintained during this 
stage on the newly constructed bridge. Washington Avenue will 
be temporarily closed. The south side of the existing bridge will 
be demolished and permanent footings will be constructed on 
the south side. This is expected to take place from June to July 
after school ends. 

Stage 7: The south side of the proposed bridge will be moved 
into place on the permanent footings and construction on the 
south side of the bridge will be completed. The temporary 
footings will be demolished. Two (2) lanes of traffic in each 
direction on Route 82 will be restored onto the new bridge. This 
is expected to take place in the month of August.  

Estimated Project Schedule 

 Start Construction: September 2019 

 Project Complete:  August 2021 
 

Web Site 
http://www.state.nj.us/transportation/works/ 

 
For further information contact: 

Meredith Hammond 
New Jersey Department of Transportation 

Office of Community and Constituent Relations 
1035 Parkway Avenue, PO Box 600 

Trenton, NJ  08625 - 0600 
Phone: 609-530-2110 

Meredith.Hammond@dot.nj.gov 
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